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US-189; Provo Canyon

09/04/08 | September 3 3 17 6346 S-0189(19)8 ITS Project DBB $2,235,728.00 | $ 2,403,077.00| $ 2,216,216.16 5 2 99.1% 92.2%

09/04/08 | September| 1 1 37 6074 |  F-LC11(36) é%i;gﬁgaﬁc‘)’frpass DBB LG $545,661.50 |$  545661.60| $  654,10351| 3 0 119.9% | 119.9%
Blvd. Pkwy.Trail-Logan

08/26/08 August 1 1 3 6002 F-LC05(31) City's University to Main| DBB LG $369,965.00 $ 388,415.00| $ 335,566.00 4 3 90.7% 86.4%
Street
US-40; Strawberry to

08/26/08 August 3 3 7118 HSIP-ST99(18) |Vernal-Various DBB $276,527.40 $ 441,177.37| $ 240,346.25 2 2 86.9% 54.5%
Locations MP 25-140
Southern Parkway;

08/21/08 August 4 4 9 6828 S-LC53(44) River Road to New S. DBB $ 11,538,616.71| $ 11,470,925.74 1 1 #DIV/O! 99.4%
George Airport
6 Bridges over

08/19/08 August 3 3 27 4299 BRO-LC47(8) X DBB LG $1,883,677.89 | $ 2,043,790.51| $ 1,600,239.08 5 5 85.0% 78.3%
Steinaker Canal
SR-232;Gordon Avenue

08/19/08 August 1 1 18 7114 F-0232(6)2 to SR-193;MP 0.272 - DBB $715,926.50 $715,926.50 $ 722,722.00 1 1 100.9% 100.9%
2.401
SR-37;4000 South and

08/19/08 August 1 1 11 6373 S-0037(3)12 3500 West, West DBB $1,185,850.00 | $ 1,217,057.50| $ 1,002,000.00 2 2 84.5% 82.3%
Haven

08/19/08 | August 2 2 5731 |  s-0200(15)8  |2000 South @ Monroe |-y $650,923.07 $650,923.07 | $  610,546.90| 6 4 93.8% | 93.8%
St., Right Turn Pocket
6 Bridges over

08/19/08 August 3 3 27 4299 BRO-LC47(8) X DBB LG $1,883,677.89 | $ 2,043,790.51| $ 1,600,239.08 5 5 85.0% 78.3%
Steinaker Canal
SR-232;Gordon Avenue

08/19/08 August 1 1 18 7114 F-0232(6)2 to SR-193;MP 0.272 - DBB $715,926.50 $715,926.50 $ 722,722.00 1 1 100.9% 100.9%
2.401
SR-37;4000 South and

08/19/08 August 1 1 11 6373 S-0037(3)12 3500 West, West DBB $1,185,850.00 | $ 1,217,057.50| $ 1,002,000.00 2 2 84.5% 82.3%
Haven

08/19/08 | August 2 2 5731 |  s-0200(15)8  |2000 South @ Monroe |-y $650,923.07 $650,923.07 | $  610,546.90| 6 4 93.8% | 93.8%
St., Right Turn Pocket

08/12/08 | August | 3 3 7089 | F-0089(176)300 |SR-89: State Street DBB $565304.45 |$  600,709.45| $  374,660.50| 3 3 66.3% | 62.4%
Railroad Bridge Detour
SR-89; MP 414.2 to

08/12/08 August 1 1 6787 | F-0089(158)417 |416.6, 22nd St. to SR- DBB $ 1,480,816.50| $ 1,480,816.50( $ 1,146,560.84 6 6 77.4% 77.4%
235
1-15; From MP 239.23

08/12/08 August 3 3 7251 | F-115-6(180)239 |to 257.23, NB,SB, and DBB $3,482,240.00 | $ 3,517,063.00| $ 3,750,790.00 1 1 107.7% 106.6%
Ramps
200 South Overpass

08/12/08 August 1 1 23 6074 F-LC11(36) Restabilization DBB LG $545,661.60 $545,661.60 $ 967,564.30 1 0 177.3% 177.3%
US_89: Birdseye to Jct.

08/12/08 August 3 3 5340 | NH-0089(122)313 |US-6, MP 307 to MP DBB $4,204,329.60 | $ 4,544,822.32| $ 4,772,562.23 2 1 113.5% 105.0%
312.78
1-15; From Salt Lake

08/12/08 August 2 3 5524 | SP-15-7(243)269A |County through Utah DBB $723,077.38 $ 526,842.38| $ 303,000.12 4 4 41.9% 57.5%
County
SR-224 Trailway: Silver

08/05/08 August 2 2 36 5913 F-0224(6)11 Springs to White Pine DBB LG $440,144.20 $ 493,739.55| $ 479,479.00 5 1 108.9% 97.1%
Corridor
Sweetwater/ Pony

08/05/08 August 3 3 18 5946 F-LC49(100) Express Trail, Eagle DBB LG $487,221.50 $ 521,959.50| $ 568,286.05 3 1 116.6% 108.9%
Mountain

08/05/08 August 4 4 5782 S-170-1(65)14  |I-70 Rumble Strips DBB $185,000.00 $ 185,000.00| $ 184,780.00 1 1 99.9% 99.9%
Coal Creek Parkway

08/05/08 August 4 4 10 5966 F-LC21(10) Phase Il Trail, Cedar DBB LG $478,471.50 $478,471.50 $ 464,437.55 4 3 97.1% 97.1%

City
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07/29/08 July 1 1 3 4400 | CM-0039(12)4 [SR39MISWOUSBI& | hap $ 16,973,921.95| $ 16,973,921.95| $ 15,006,077.00| 4 4 88.4% | 88.4%
Wall Ave. Intersection
07/29/08 July 3 3 27 7004 | s-0040(76)120 |US40: FortDuchesne | g $1,393,367.40 | $ 1,497,869.96| $ 1452,401.93| 2 2 1042% | 97.0%
MP 120.4 to 121.4
Porter Rockwell Trail,
07/29/08 July 2 2 27 2610 | CM-LC35(122) |12400 South to 11400 | DBB LG $803,060.50 |$  903,443.06| $  460,856.20| 5 5 57.4% | 51.0%
South
07/22/08 July 2 2 3805 | HPP-0151()0 [10400 S Bangerter DBB $ 33,913484.18 $ 33913484.18 $ 23,831,708.05| 7 7 70.3% | 70.3%
Hwy to Redwood Road
Region 2 Various
07/15/08 July 2 2 6648 | S-R299(61) |Locations, Deck DBB $  831,934.00| $ 831,934.00| $ 826,039.80| 3 2 99.3% | 99.3%
Overlays & Seals
07/08/08 July 2 2 24 7063 F-0190(7) gfn;:gg""w‘md DBB $367,929.50 $367,92950 |$  221,344.00[ 3 2 60.2% | 60.2%
07/01/08 July 2 2 7058 | F-0048(24)6 ?2'48;MP 6.6TOMP | ppg $1,005,137.76 | $ 1,051,62064| $  858,544.55| 5 5 85.4% | 81.6%
SR-89; Murray High
07/01/08 July 2 2 6961 | S-0089(171)317 |School Pedestrian DBB $429,976.00 $429,976.00 |$ 28333216 3 2 65.9% | 65.9%
Bridge
07/01/08 July 1 1 9 2568 | STP-0013(14)8 ignﬁg SR-83; DBB $3,541,187.90 | $3,541,187.90 | $ 2,939,841.60| 4 3 83.0% | 83.0%
06/24/08 |  June 3 14 | 4895 | STP-9999(400) |Sh o0 T Santaduin $1,635,326.88 | $ 1,700,739.88| $ 1,288,676.50| 3 2 788% | 75.8%
06/24/08 June 3 3 6160 | S-R399(24) _ |SR-6; MP 154 to 156 DBB $123,410.97 | $__ 138,837.34 170,903.00] & 0 138.5% | 123.1%
06/17/08 |  June 2 2 7085 | S-0209(71)5 | Sr209: Redwood DBB $1,138,844.00 | $1,138,844.00 | $  932,444.00| 4 3 81.9% | 81.9%
Road to Jordan River
06/17/08 |  June 2 2 14 | 5149 | STP-LC3s(1ag) [POMtorthe Mountain | ppp LG $752,93283 |$  847,049.44| $  621,169.00| 5 5 82.5% | 73.3%
Trail - Draper City
Landmark Drive; SR-
06/17/08 June 2 2 14 5322 | STP-LC43(22) |224 to Kilby Rd. Summitf DBB LG $3,413,151.22 | $3,413151.22 | $ 4,654,528.01| 4 0 136.4% | 136.4%
Park
Bluebell Connector
- 0, 0,
06/10/08 June 3 3 9 3771L| STP-158AM0 | o e SR.121| DBB $1,657,665.68 | $ 1,751,745.68| $ 247224389 2 0 149.1% | 141.1%
06/10/08 | June 1 1 22 |4437| STP-1438(1)0 Svh;fard Lane &1075 | pgg $264,805.00 |$  272,092.00| $ 27476258 2 2 103.8% | 101.0%
S-0030(44)41, SR-30; W Rosette to
05/29/08 May 1 1 22 6445 | $-0030(45)91, S |Park Valley, MP 40.785| DBB $ 1,823,856.50| $ 1,823,856.50| $ 1,976,976.00| 3 1 108.4% | 108.4%
0101(4)6 t0 58.674
S-0040(71)127 |US-40; MP 1265 to MP . .
05/29/08 May 3 3 27 6636 | 3 paoo@e)  |130.0 DBB $ 7,028173.63| $ 7,398,077.50| $ 6,634,448.80| 2 2 94.4% | 89.7%
05/29/08 May 1 1 7069 | S-115-8(111)366 gﬁgﬁ:ﬁé?ﬁm Near | g $ 1500,294.29| $ 1,575309.00| $ 1,614,884.00[ 3 2 107.6% | 102.5%
05/29/08 May 2 2 19 6958 | S-Roog(r7)  |ADA Pedestrian Ramps| yq $  583,603.00| $ 58360300 $ 378,806.79| 5 5 64.9% | 64.9%
in Region 2 - 2008
05/20/08 May 2 2 6653 | F-170-1(62)53 _[I-70; MP 52.5 t0 56.7 DBB 3429,252.00| $_3,429.252.00] $ 2938,354.00| 2 1 85.7% | 85.1%
05/20/08 May 4 28 [ 5908| F-R499(32) 'Jf St George Area, | pgp 316,957.00| $  316,957.25| $  488,230.75| 2 0 154.0% | 154.0%
3200 South Project,
05/20/08 May 1 1 3 5471 | HPP-LCO5(30) [Nibley City, Cache DBB LG $ 2,805,081.50| $ 2,804,98150| $ 2,880,746.38| 3 2 102.7% | 102.7%
County
05/20/08 May 3 3 27 6471 | S-0040(68)141 ;Jfl"‘o;MP 1390MP | ppg $ 5120681.13| $ 537671419 $ 4,280.288.00| 3 3 83.8% | 79.8%
SR-171; 700 West to
05/20/08 May 2 2 7061 | S-0171(24)10 |State Street, MP 9.53to| DBB $  807,668.50| $ 808,49350| $  660,11520| 4 4 81.7% | 81.6%
10.73
US-40; Microsurface,
05/20/08 May 3 3 6437 |  S-R399(31) DBB $ 1376498.00| $ 1,411,793.00| $ 1,394,425.00| 1 1 101.3% | 98.8%

MP 13.0 - 16.47
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05/20/08 May 3 3 6197 | SB-UTO(010) |- 10 Cart Creek DBB 201,126.65| $  224,256.21| $  209,765.00| 1 1 104.3% | 935%
Safety Improvement
Southern Parkway
05/14/08 May 4 4 9 6915 |  S-LC53(46)  |River Rd. to Airport 1,002,999.67| $ 1,002,999.67| $ 69222240 1 1 69.0% | 69.0%
(Quality Excavation)
Main Street 6200 W to
05/13/08 May 2 2 9 5278 | STP-LC35(153) |5600 W Phase I, DBB LG 2,256,221.00| $ 2,371,743.50| $ 1,846,969.69| 4 4 81.9% | 77.9%
Herriman
05/13/08 May 4 4 6811 | F-0089(164)104 |US-89; SR-14to Hatch | DBB 7,430,467.10| $ 7,430,467.10| $_4,786,313.00] 4 4 64.4% | 64.4%
1-15, Willard, Kaysville,
05/13/08 May 1 1 6135 | F-115-8(117)352 [& Centerville Areas; DBB 1,185,960.00| $ 1,215,960.00 $ 1,283,136.71| 3 3 108.2% | 105.5%
Install Cable Barrier
05/09/08 May 1 1 13 |2495| spooze(ayp [RverdaleRd. FSto | oyee 24,052,457.55| $ 24,880,996.50| $ 26,273,979.00| 2 2 109.2% | 105.6%
Washington Blvd
2 Locations; 1-80, MP
05/06/08 May 2 2 6543 | F-R299(59) |99 to 116 & SR-201, DBB 3,055,500.00| $ 3,195984.00( $ 1,960,469.75| 4 4 64.2% | 61.3%
MP 7.2 t0 10.8
05/06/08 May 2 2 20 |4218| STP-2164(3)2 i)Gg(ia/gessct);uﬁ?OOS()uth DBB LG 3,353,358.53| $ 3,353,358.53| $ 2,825,381.68| 6 5 84.3% | 84.3%
05/06/08 May 2 2 15 | 4467 | STP-LC35(141) ?;?fﬁ‘é;t;\mh Temple | pgg LG 437,398.00| $  492,845.00| $  246578.00| 5 5 56.4% | 50.0%
04/30/08 |  April 1 1 13 |2495| spooze(ay [RVerdaleRd, HSto | oyee 24,052,457.55| $ 24,768,386.50| $ 2544741400 1 1 105.8% | 102.7%
Washington Blvd
1-15; Bridge Deck
04/20/08 | April 3 3 21 | 7074| F-R399(52)  [Replacement, F-103, & | CMGC 540,897.40| $  540,897.40| $ 57471100 1 1 106.3% | 106.3%
F-104
. SR-201; 9200 W. to
- ! 0, 0,
04/209/08 |  April 2 2 6703 |  F-0201(17)7  |cood\ ooy | DBB 2,041,342.20( $ 2,041,342.20| $ 2,077,777.00| 1 1 101.8% | 101.8%
04/209/08 |  April 1 1 4212 | NH-0089(95)age |US89 SR-243 Beaver | ppp 839,275.80| $  839,275.80| $  903,756.40| 3 2 107.7% | 107.7%
Mountain Turn Off
SR-265; MP 0- 1.2;
04/20/08 | April 3 3 6439 |  S-0265(11) |GenevaRoadto400 | DBB 1515,690.00| $ 1,591,475.00( $  950,000.00| 3 3 62.7% | 59.7%
West, Orem
04/29/08 |  April 1 1 14 |s235| sTPopoz  [SR-284 DxonDrveat] npn LG 2,210,209.84| $ 2,209,699.35| $ 1,962,745.06| 2 2 88.8% | 88.8%
Weber State University
04/29/08 |  April 4 4 10 | 4802 | STP-LC41(13) [Elsinore to Sevier Road| DBB LG 2,670,405.16| $ 2,670,405.16| $ 2,856,151.75| 5 1 107.0% | 107.0%
04122108 | April 4 4 6408 | F-0056(8)60 |SR-56;MP 60to 615 | DBB 1,309,559.00 $1,309,559.00] 964,037.00] 2 2 73.6% | 73.6%
04/22/08 |  April 2 2 6862 | F-0152(30)0 ;E-ésti;sooao 215 | ppg 1,916,035.75| $ 1,916,035.75| $ 1,162,891.00( 4 4 60.7% | 60.7%
SR-171, 3300 South;
04/22108 | April 2 2 6597 | F-0171(23)11 |State Street to 1300 DBB 2,745954.82 $ 2,745954.82| $ 1,834,842.71| 4 4 66.8% | 66.8%
East
I-15; Bluff Street
04/22/08 | April 4 4 7 5796 | F-115-1(73)6 |Interchange DBB 13,178,460.10| $ 13,178,460.10| $ 9,717,040.83| 3 3 737% | 73.7%
Improvements
. 1-80; Parley's Canyon o o
04/22/08 |  April 2 2 6974 | F-180-3(157)130 |10 0 TS S 2 DBB 4,694,136.00| $ 4,684,151.68| $ 5,140,625.93| 2 1 109.5% | 109.7%
US-40; MP 33 to 34.54
04/15/08 |  April 3 3 5346 | F-0040(69)40 |& MP 52 to Current DBB 6,765,786.08| $ 7,104,073.38| $ 4,818,740.35| 4 4 712% | 67.8%
Creek
US-89; Passing Lanes,
04/15/08 |  April 4 4 6411 | S-0089(154)0 |MP7.5109.5&29t0 | DBB 3,023,042.16| $ 3,023,042.16| $ 2,097,654.80| 5 4 69.4% | 69.4%
31
04/15/08 | April 4 4 6654 | F-0191(59)77 |US-191; MP 7710 86,5 | DBB 2,002,609.50] $_2,146,109.50] $ 2,20057247| 2 2 114.8% | 107.2%
SR-210; Big
04/15/08 |  April 2 2 6824 | s-o210)0 |Cotonwoodtolitle gy 130755100 $ 1,307551.00 $  846,239.00| 5 5 64.7% | 64.7%

Cottonwood; MP 0 to
3.88
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04/15/08 |  April 2 2 35 | 3660 | STP-Lcas(ae) |ordanNarows Tl - ppp LG |$ 33457050 $  360,657.81( $ 23813670 10 9 71.2% | 66.0%
Head, Bike/Ped Path
04/15/08 |  April 2 2 11 | 4460 | STP-LC35(140) E;gf;ﬁgg:""e” Trail- | pes LG |$  642,309.00| $ 706,609.00( $ 399,788.25| 8 8 62.2% | 56.6%
04/08/08 April 3 3 6791 | F-0040(73)86 gsggo;MP 85.85- DBB $  666,256.88| $ 666,256.88| $ 68588950 2 2 102.9% | 102.9%
04/08/08 April 6792 | F-R399(43) x:‘;"atﬁff“ms in DBB 645852.31| $  645852.31| $  501,174.01| 1 1 776% | 77.6%
04/08/08 April 2 2 6409 | S-0056(9)25__|SR-56, MP 25 t0 46 DBB 2,670,639.00] $_ 2,670,639.00] $_2,246,06950] 4 3 84.1% | 84.1%
Emerald Necklace Bike
04/08/08 April 1 1 25 5148 | STP-LC57(11) |/ Ped Phase 2; Section | DBB LG $  103,29000| $ 112,690.00| $  101,962.60| 5 1 98.7% | 90.5%
A; North Ogden
04/01/08 April 4 4 6652 | F-0089(149)184 |US-89; MP 184 t0 191.1 DBB $ 2,510,55550| $ 2,590,555.50| $ 2,834,027.28] 3 1 112.9% | 109.4%
04/01/08 April 2 2 6796 |  F-180-2(51)62 gf%4L3)W6‘;’EE’Ze"’MP' DBB $ 97357000/ $ 973570.00| $  875875.00| 1 1 89.97% | 89.97%
Leeds Main Street
04/01/08 April 4 4 10 6696 F-LC53(43)  |Improvement Project DBB LG $ 80,000.00| $  101,78350| $  106,605.00| 5 1 133.3% | 104.7%
Phase Il
Region Two - Vehicle &
04/01/08 April 2 2 28 6954 | S-R299(76)  |Pedestrian Detection DBB $  311,390.00| $  311,390.00| $  225442.00| 5 3 72.4% | 72.4%
Projects
04/01/08 April 3 3 3 5655 | STP-1364(4)15_|Browns Park Road DBB LG 6,083,265.00] $_8,002,878.25] $_5,894,040.00] 7 6 84.4% | 66.2%
03/25/08 | March 4 6655 | F-0006(102)239 |2>-6: MP 239 to MP DBB 888,605.90| $  888,605.90| $ 95174566 1 1 107.1% | 107.1%
243; Microsurfacing
03/25/08 | March 4 4 6651 F-0008(3)0 |SR-8;MP0.2to MP 1.7| DBB 1,046,187.50| $ 1,072,187.50| $  749,605.49| 3 2 717% | 69.9%
03/25/08 | _March 6866 | F-0119(24)0 _|SR-119; MPOtoMP5 | DBB 1,063,551.78] $_1,063551.78] $ 1,322,707.45] _ 2 0 124.4% | 124.4%
03/25/08 | March 4 4 6650 | F-170-349)147 |70 MP 14710 154; DBB 4,316,319.50| $ 4,316,319.50| $ 3,866,000.00( 5 4 89.6% | 89.6%
Mill and SMA Overlay
US-40: MP 59-68 & US-
03/25/08 | March 3 3 6790 |  F-R399(44)  |191: MP 353-357 & 327] DBB $ 1,523,044.08| $ 1,546,853.08| $ 1,202,202.00| 2 1 84.8% | 83.5%
378.
03/25/08 | March 3 3 3850 | SP-0006(61)200 :;?;C'!E;?? Bridge | ppg $ 24,043,708.93| $ 24,806,408.93| $ 20,050,209.00| 5 4 83.4% | 80.8%
03/25/08 | March 3 3 6440 |  S-R399(33) tjcl:lt:t?oﬁsam various | g $ 2,098,440.00 $ 2,155829.00| $ 1,676,087.12| 2 2 79.9% | 77.7%
03/25/08 | March 2 2 15 | 5150 | STP-LCas(1a4) [J0danRverParkway | ppp LG |$ 39624400 $  421,110.00| $ 34294485 6 6 86.5% | 81.4%
Trail - Salt Lake City
03/18/08 | March 4 4 6407 s0123@3)0  [OR 123 MPOt09.2, DBB $ 2,06,551.00 $ 2,106,551.00| $ 1,909,027.60| 2 1 90.6% | 90.6%
Mill, Fill, and Overlay
03/18/08 | March 4 4 6834 | SR4v9Ee)  |oN118&SR-120; DBB $  257,660.00| $  269,820.00| $  286,740.00| 1 1 111.3% | 106.3%
Various Locations
03/18/08 | _March 2 2 5157 | STP-LC35(150) |7200 South Interchange] DBB LG $  25342543| $  247,080.79| $__ 180,597.32] 7 4 713% | 73.1%
03/11/08 | March 1 1 11 |4198| BRO-LC33e) |OVerBearRver 2Mies| pop LG |$ 75658000( $ 87572550| $  855794.00| 4 4 1131% | 97.7%
East of Woodruff
03/11/08 | _March 2 2 6137 | F-170-4(49)228 |I-70, MP 6-8 DBB $ __ 400,032.00] $ __ 400,032.00] $ _ 373,189.00] _ 3 3 93.3% | 93.3%
03/11/08 | March 2 2 11 5156 | STP-LC35(149) [I-215; Redwood Rd. DBB LG $  1,008,567.70] $_1,182,567.70] $ __ 799,482.82] 4 4 72.8% | 67.6%
03/11/08 | March 4 4 6406 | S-0143(9)28 _|SR-143; MP 27.710 33 | DBB $  1,151,450.00] $ 1,151,450.00] $_1,168,887.50] 2 1 101.5% | 101.5%
Lessons Learned: Good estimates. Good field of bidders. All projects are awardable.
03/04/08 | March 1 1 18 6371 | S-115-7(262)338 :#g;ﬁ%;’qamp(ROy DBB $ 244295750 $ 244295750 $ 2,374,278.00| 3 1 97.2% | 97.2%
03/04/08 | March 1 1 22 | 4739 | STP-0089(96)330 f?s_sgoﬁr:%?jrd brivetol ppg $ 669305215\ $ 6,693052.15| $ 4,984,478.95| 4 4 745% | 74.5%
Lessons Learned: There appears to be a one-year lag between crude oil prices and binder costs.
Bingham Junction
02/26/08 | February | 2 2 9 5482 | HPP-LC35(163) |Boulevard - Midvale DBB LG $ 3,665,826.45 $ 3719,700.33| $ 2,153,808.00| 5 5 58.8% | 57.9%
City
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Estimate Bidders Bids . Estimate
Estimate
02/26/08 | February | 3 3 15 | 4923| STP-0073(5)37 2:3';3 Near Jordan DBB $  753531.00( $ 811,031.00( $  960,719.20| 4 0 127.5% | 118.5%
1500 South
02/21/08 | February | 1 1 33 4687 | CM-1410(1)0 A DBB LG $ 61905450 $  679206.24| $ 44395162 7 7 717% | 65.4%
Roundabout, Bountiful
02/21/08 | February | 4 2 14 5463 | _SP-R499(17) _|Two Signals in Region | DBB $  399,085.80] $ 46752058 $ 33537178 1 1 84.0% | 7L.71%
SR-68; Bangerter
02/13/08 | February | 2 2 11 5748 | F-0068(45)33 [Highway through DB $ 91,170,447.00| $ 66,613,450.24| 2 2 73.1%
Saratoga Springs
02/12/08 | February | 3 3 11 |4812| STP-0114(8)0 'é';‘gtogh';zgtage-“am DBB LG | $ 3401,06455 $ 3,742,064.55 $ 2,699,696.63| 6 6 79.4% | 72.1%
02/12/08 | February | 4 4 10 |5164| sTPLC2s(4) |[KanabMain Street DBB LG |$ 40819160 $ 450,068.84| $ 47210440 4 1 115.7% | 102.8%
Phase 2, Kanab City
02/12/08 | February | 2 2 14 3061 | STP-LC43(19) |Oakley - Kamas Trail DBB LG $ _ 450,261.03] $__ 506,543.66] $ _ 426,179.86] 10 7 94.7% | 84.1%
Lessons Learned: Plan set conveyed a consistent message to nearly every bidder. Bidders were aggressive. Winter is an ideal time to advertise projects.
02/05/08 | February | 2 2 5719 | S-80-4(113)141 gﬁgé:((':”::‘:‘l'(”””m'onm DBB $ 748941500\ $ 7,699,412.45| $ 5,283,283.00| 6 6 70.5% | 68.6%
02/05/08 | February | 1 1 3 5535 | STP-LC57(14) |5000 South Washington| DBB LG $_ 2,005,530.00| $_2,125.861.80] $_1,318,089.00] 5 5 65.7% | 62.0%
I-15; 90th South to
01/31/08 | January | 2 2 16 6388 | S-R299(53)  |106th South & 1-215 SB| DB $ 9,898,000.00| $ 15,157,000.00| $ 10,331,001.00| 2 2 104.4% | 68.2%
Collector
01/29/08 | January 1 1 5751 | S-115-7(253)329 'Glc,?dz:mggﬁ;“ to DBB $ 62,328,644.00| $ 62,448,644.00| $ 52,28522050 2 2 83.9% | 83.7%
01/29/08 | January | 1 1 19 6444 | S-R199(30) __|SR-108; SR-126 to DBB $  356,214.00] $ 31908500 $ _ 314,789.00] 3 3 88.4% | 98.7%
01/20/08 | January | 4 4 10 | 5721 | SP-0089(135)221 EEA?;%M’"““ 0 DBB $ 4,092,000.00| $ 4,032,316.55| $ 3,745,902.61| 8 8 91.5% | 92.9%
Lessons Learned: Good number of bids. Good percentages.
I-80; State Street to
01/28/08 | January | 2 2 9 6839 | S-80-3(153)121 |[1300 East (Phase CMGC $ 4,460,004.00 $ 4,469,904.40| $ 3,976,395.03| 2 2 89.0% | 89.0%
Three)
01/22/08 | January | 2 2 24 6416 | S-0171(22)16__|3300 South Over 1-215 | DB $ _ 6,522,218.00] $_ 6,816,006.20] $_4,115,000.00] 3 3 63.1% | 60.4%
01/1508 | January | 2 2 2 3677 | STP-LC35(136) lTJ:ZiT'Sa" Lake Canal | ppp LG |$ 327,00000 $ 382,361.04| $ 27224645 7 3 83.3% | 71.2%
01/15/08 | January 1 1 22 5144 | STP-LC11(26) gf‘er;i'ﬁ;rg”c';;asez' DBB LG $ 34898500 $ 38392150 $  310,520.00[ 7 4 89.0% | 80.9%
Lessons Learned: Excellent Contractor interest.
01/08/08 | January | 4 4 18 5379 | IM-STP-15-1(69)0 [I-15; South of Bluff St._ | DBB $ 11,638,504.20] $ 11,921.244.28] $ 10,825,948.00] 3 3 93.0% | 90.8%
01/08/08 | January | 3 3 15 | 4923| STP-0073(5)37 2:?/’;3 Near Jordan DBB $  753531.00( $  783857.00| $ 1,301,357.50| 1 0 172.7% | 166.0%
7200 South Interchange
01/08/08 | January 2 2 5157 | STP-LC35(150) |Landscaping, Midvale | DBB LG $  25342543|$ 247,089.79| $ 21040730 4 1 83.0% | 85.2%
City
Red Hills Parkway; 200
01/08/08 | January | 4 4 4 5866 F-3190(6)0  |East Intersection DB LG $ 84500000 $ 960,44500| $  599,861.08] 6 6 71.0% | 62.5%
Improvements
01/08/08 | January | 3 3 27 |a879| sTP2748(1)0 (|20 WesStUS-0to | ppp LG  |$ 3298785.26| $ 3414,24274| $ 3563359.32| 2 2 108.0% | 104.4%

SR-121, Vernal

Lessons Learned: Holiday bidding need more time consideration. CMGC projects favor big firms. Small contractors are not protected. Multiple contractor bids show that winter is a good time to bid.
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